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Department of General Administration 
Alternative Public Works Projects Managed – Question 3 
 
 

1. North Close Correctional Facility, Washington State Penitentiary (2004-310 H 1-2) 

 DB Contractor:  Turner Construction Company 

 DB Designer:  HDR 

 Owner Architect:  DLR Group 

 Contracting Method:  Design Build 

 Construction Cost:  $130,138,869.00 

 Date of Contract:  February 22, 2005 

 Date of Completion:  September 6, 2007 

 Narrative:   
Design-build project involving the construction of four 198-bed close-security housing units  
(792 total beds), one 100-bed Intensive Management Unit, one 98-bed Administrative 
Segregation Unit, and associated program and support facilities at the Washington State 
Penitentiary in Walla Walla. The project includes food service, classrooms, recreation, visiting, 
and new administrative offices.  Following completion, DOC submitted the project to the United 
States Green Building Council (USGBC) for LEED® Certification and received notification that 
project received a LEED® Silver certification for seven buildings. 

The project had many challenges between the owner and the design-builder associated with 
expectations, collaboration, meeting schedule and dealing with project cost.  Lessons learned 
were: project expectations be understood by everyone, project team has to have good 
communications and chemistry, experience in design-build delivery, trust, and fully 
understanding the risk and challenges of building a project during high escalation cost and labor 
shortages. 

 

2. Coyote Ridge Correctional Facility (2006-313 G 1-1) 

 DB Contractor:  Hunt/Lydig, JV 

 DB Designer: Integrus, Inc. 

 Owner Architect:  Hellmuth Obata Kassabaum 

 Contracting Method:  Design Build 

 Construction Cost:  $190,969,458.00 

 Date of Contract:  May 19, 2006 

 Date of Completion:  December 31. 2008 

 Narrative:   
This project expanded the existing 600-bed, minimum camp, Coyote Ridge Corrections Center 
(CRCC), located in Connell, by constructing 2,048 medium-security beds along with associated 

support space and infrastructure.  Following completion, DOC submitted the project to the 
United States Green Building Council (USGBC) for LEED® Certification. On October 29, 2009, DOC 
received notification that CRCC received a LEED® Gold certification for the entire campus of 21 
buildings. This is the first time an entire prison campus in the U.S. achieved any level of LEED® 
certification. 

The project had clear expectations that were understood by everyone, the bridging documents 
were exceptional and allowed sufficient latitude for originality, the project team had good 
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communications and chemistry, and team members were highly qualified resulting in a very 
successful project for the state. 

 

3. Campus Center Redevelopment – 1, South Puget Sound CC (2008-150 G 3-1) 

 Contractor:  Berschauer Phillips Construction Co. 

 Architect:  SRG Partnership, Inc. 

 Contracting Method:  Design Build 

 Construction Cost:  $8,946,265.00 

 Date of Contract:  September 4, 2008 

 Date of Completion:  March 31, 2010 

 Narrative: 
This is the first community college project done as a DB project. There were three DB teams 
competing, one dropped out before the pricing submittal, and one bid was extremely high. 
Negotiations were held with the finalist in order to bring the costs in line with the budget.  This 
project was bid during a busy construction market resulting in only three teams competing. The 
DB statute allows for negotiations with the highest scored submitter. This allowed us to work 
with the DB team to bring the project within budget without time loss. The project went well 
without any cost, schedule or quality problems. The lesson learned is to have the owner team 
dedicate the time and resources when taking on its first DB project. This light industrial 
education facility was well suited for DB. The client was a supporter of DB which helped make it 
a success.  

 

4. Campus Center Redevelopment – 2, South Puget Sound CC (2008-150 J 3-3) 

 Contractor:  Berschauer Phillips Construction Co. 

 Architect:  SRG Partnership, Inc. 

 Contracting Method:  GCCM 

 Construction Cost:  $7,205,335.00 

 Date of Contract:  August 6, 2009 

 Date of Completion:  N/A 

 Narrative: 
The project is going well with substantial completion scheduled for Summer 2010. The project is 
going well with no cost, schedule or quality problems.  

 

5. Natural Sciences Building, South Puget Sound CC (2003-223 H 3-2) 

 Contractor:  M. A. Mortenson 

 Architect:  Miller/Hull Partnership 

 Contracting Method:  GCCM 

 Construction Cost:  $22,548,386.00 

 Date of Contract:  June 8, 2007 

 Date of Completion:  October 20, 2008 

 Narrative: 
The building achieved LEED Gold status, one of the first science buildings for the community 
college system. The project was bid during a tight market resulting in little buy-out savings, the 
GCCM had a high turnover in the superintendent and project manager positions. Many of the 
cost issues were not brought forward until late in the project. Some of this was attributed to the 
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change in personnel and some to the fact the GCCM seemed to be more focused on trying to 
complete the project early rather than stay current with outstanding cost issues. All the cost 
issues were resolved through negotiations without the need of an outside mediator or 
arbitrator. The lesson learned is to be more vigilant on the insisting in getting the right 
experience level of the individual team members and not rely on the good reputation of the 
firm. 
 

6. O’Brien Building Renovation, Department of General Administration (2007-022) 

 Contractor:  Berschauer Phillips Construction Company 

 Architect:  Ambia, Inc. (Company renamed to Duarte Bryant) 

 Contracting Method:  GCCM 

 Construction Cost:  $26,499,576.00 

 Date of Contract:  April 2, 2009 

 Date of Completion:  N/A 

 Narrative: 
The first phase of this project was completed in an occupied Legislative Office Building. There 
were continuous issues that had to be resolved between the building occupants and the 
operations of the contractor. Phase 1 was completed on time. The lesson learned was to have 
the building vacated for Phases 2, 3, and 4. Vacating the building allowed schedule compression 
from three years to two years. There are no cost or schedule issues or disputes. Bidding of 
Phases 3 and 4 will occur in August 2010.  Substantial Completion is scheduled for December 
2011. 
 

7. Heritage Center, Department of General Administration (2006-117 G 7-1) 

 Contractor:  M. A. Mortenson Co. 

 Architect:  SRG Partnership, Inc. 

 Contracting Method:  GCCM 

 Construction Cost:  $546,667.00 (Preconstruction) 

 Date of Contract:  May 9, 2008 

 Date of Completion:  N/A 

 Narrative – This project was cancelled due to a lack of funding. The project was on schedule, 
being designed to meet client expectations and within budget at the time of cancellation by the 
legislature.   
 

8. Gray Wolf Hall, Everett Community College (2005-219 H 3-2) 

 Contractor:  M. A. Mortenson Co. 

 Architect:  LMN 

 Contracting Method:  GCCM 

 Construction Cost:  $28,311,541.00 

 Date of Contract:  July 2, 2007 

 Date of Completion:  December 12, 2008 

 Narrative:   
The latest addition to the campus of Everett Community College, Gray Wolf Hall provides 84,000 
SF of classroom and faculty office space.  Utilizing the GCCM contracting method, this certified 
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LEED Gold facility was completed within the $33,000,000 appropriated budget in 2008 and was 
ready for occupancy in 2009.   
 

9. GLA Building, Cascadia CC (2006-144 H 1-2) 

 Contractor:  Hoffman Construction Co. of Washington 

 Architect:  The Miller/Hull Partnership 

 Contracting Method:  GC/CM 

 Construction Cost:  $26,317,468.00 

 Date of Contract:  April 24, 2008 

 Date of Completion:  November 6, 2009 

 Narrative:   
This multi-biennium project, utilizing the GCCM process, was for the design and construction of 
53,400 SF of academic and administration space.  The project includes a multi-purpose 
theater/presentation space, dedicated computer and language labs, art studios, classrooms, 
study spaces, and faculty office space to support the International Student Programs.  Originally 
scheduled to open in Fall 2009, the project endured a series of City of Bothell requirements to 
update the 2009 Planned Unit Development which resulted in schedule delays.  The time delays 
moved the project into a very favorable bidding climate.  The project came in on budget and 
allowed the inclusion of selected bid alternates.  The project was completed within budget and 
opened for use in December 2009. 
 

10. Science Building, Bellevue CC (2006-123 H 1-2) 

 Contractor:  M.A. Mortenson Co. 

 Architect:  The Miller/Hull Partnership 

 Contracting Method:  GCCM 

 Construction Cost:  $27,493,826.00 

 Date of Contract:  June 20, 2007 

 Date of Completion:  December 22, 2008 

 Narrative:   
This GCCM project becomes the focal point at the main entrance to the Bellevue College 
campus.  Working through a series of design challenges, caused by the selected site topography 
and lines of site to campus building to the west, the team was able to resolve all issues.  The 
designed and constructed facility includes: a variety of lab spaces, study areas, classrooms, and 
faculty offices.  A favorable bidding climate and careful management of the budget resulted in a 
project completed within budget on time for occupancy in 2009. 

 

 


